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LARP meeting – 2 August, 2005 2

LHC@FNAL UpdateLHC@FNAL UpdateLHC@FNAL Update

• Purpose of Meeting
• Participants
• Pier’s response
• Discussion
• Next steps
• FESS meeting today
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PurposePurposePurpose

1) Update Pier on work to date with FESS
2) Present Alternative locations for Center
3) Get guidance on next steps
4) Budget. It’s always about money
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ParticipantsParticipantsParticipants

In addition to Pier:
• Erik
• Patty
• Alvin
• Elvin
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Pier’s ResponsePier’s ResponsePier’s Response

Still positive overall:
• Interested in draft layouts

• Open to either side of 1st floor

• Outside of the box locations

• He’s thinking about this
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DiscussionDiscussionDiscussion
• East side vs. West side

• Add 1-East (Public Affairs?)

• Useable space

• Cost of moving people around

• Alternate, out of the box thinking for space – middle of 
atrium?

• Calendar/milestones

• Phased implementation
• Begin when?

• Little/no money this FY

• More space needed than just Display area
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Next StepsNext StepsNext Steps

• Continue working with FESS on layout
•Is the West Side viable? 

• Set up presentation to SAG (Senior Advisory Group?)
• 4 Divisions, but no ownership, yet
• Space – input to FESS

• Video conferencing – how many participants?
• Terminals – how many?
• Office/personal space/creature comforts – how many people?
• Secure access
• Alternate console layout
• Displays
• ??
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Next Step – FESS meeting 
today

Next Step Next Step –– FESS meeting FESS meeting 
todaytoday

• West Side is possible, but…
• Narrower footprint
• Less visibility
• Accessibility underneath for HVAC, etc. (mezzanine below, not on east side)
• Logistics of moving people around (vacating Users office/Travel/Public Affairs)

• Excited about considering atrium space for displays
• Generator/UPS
• Computer floor

• 24/7 occupancy argues for stand alone HVAC
•Cooling needs for computers
• Necessary given open space underneath?
• Aesthetics/fish bowl effect more pronounced – on a stage?

• 8-12 month design lead time (start now!)
• Will start working on crude time/budget estimates

• First occupancy 11/06
• Work up layouts for both sides

• Factor 1-East into consideration
• Maintain functionality of 1-North (redesigned 1-East?

• Regular meetings need to start now
• With whom
• How often
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SummarySummarySummary

• Pier is involved and interested
•Budget
•Location
•Out of the box ideas
•Ownership – start evangelizing

• FESS
•Get serious on design/schedule/cost
•Buying into redesign of atrium, especially display space
•Input on real space needs now
•Start working up crude estimates

• Committee
•Provide true space needs
•Spokespersons to FESS, Directorate, etc.


